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BULGARIAN IRRIGATION SYSTEMS CRITICIZED

- ”

N IRRIGATION IN PLEVEN OKRUG IAGGLNG -- Sofia, Rabotnichesko Delo, 21 Apr 53

Cooperative farmers in Aleksandrovo, Lovech Okoliya, ‘w.wve dug thus far
6,200 meters of trunk canals and 7,000 meters of auxiliary canals. Irrigation
construction is proceeding also in Lukovit and Nikopol okoliyas. In the area

of Levski and Obnova, irrigation equipment has been made ready and over 10,000
decares of land will be assured of irrigation,

The Yosen irrigation system is cne of the largest in Pleven Okoliya. The
system covers the area between Disevitsz and Yasen. The canals near Yasen will
provide water for Dolna Mitropoliya and Oranets. The chief of the "Vodno
Stopanstve" (Water Economy) Section in the area is Engineer Tsolov (fnu), who
claims that the construction of the irrigation system is proceeding as scheduled.
However, the Yasen irrigation system, which will irrigate about 10,000 decares
of land, should have been completed in 1952. It is doubtful that it will be com-
pleted even in 1953. The planning of secondary canals in Dolna Mitropoliya has
not begur, end siphons and other equipment have not been completed. The comple-
tion of some of this equipment will take from 30 to 40 days more.

Little care is being taken of construction material which has been received
on time [at the Yosen irrigation sitg7 . The chairman of the construction commit-
tee in the area, Petkov (fnu) , believes that irrigation of the area will not take ‘
Place for another year. Serious mistakes are committed by some technicians. For
example, a technician of the "Vodno Stopanstvo" Section in Pleven Okrug made a
blueprint for a canal in Orekhovitsa, the digging of which would take 10,000 to
15,000 man-days. Hundreds of man-days slready had been spent , when another tech-

nician ordered work to be stopped because he had prepared a blueprint for another
cenal,

The installation of irrigntion equipment is proceeding very slowly in
Makhlata, where much of the construction work is incomplete.

There is a lack of speciclists at the construction sites.
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The Pleven Okoliya People's Soviet and the party are also responsible for
the shortconings as regards the irrigation in the region.

IRRIGATION SYSTEM UNDER CONSTRUCTION -- Ruse, Dunavska Pravda, 1% Apr 53

In Ruse Okrug, in addition to the Brushlyan irrigation system, the Sandrovo
irrigation system is under construction. For this projecs: Isperikh Okoliye con-
tributed 507 w-rkers; Kubrat, 38k; Razgrad, 397; Dulovo, 23k; Silistra, 202; and
Byala Okoliya, 124, However, the "Vodstroy" (Water Construction) Management so
far has bren unable to secure sufficient sonstruction material, such as cement,
ballast, .ad boards for scaffolding. This delays the construction of the trunk
and other ¢ . 23, The technical managerent “nr construction is guilty of poor
planning. ¢ example, on 9 April 1953, 80 workers from Isperikh Okoliya and
k3 from Silistra Okoliya were inactive until noon, as were TKZS {cooperative {
labor far1) members from Ryakhovo Slivo pole and from Sandrovo.

HONFULFILLMENT OF IRRIGATION PLAN IN BRUSHLYAN -- Ruse » Dunavska Pravda, 12 Jul <3

> In 1952, poor organization and negligence on the part of local leaders led
to nonfulfillment of the plan for irrigation in the area of the "Stalin" Brushlyan
Irrigation System. As a result, high yields of agricultural crops vere not
achievead.

In 1953, measures were taken to prepare the system on time. Canals were
repaired on schedule, the courses of the water were planned, and contracts were
made with the chalrmen of TKZS (cooperative labor farms).

The hourly plans were not fulfilled completely, however. Many TKZS chair-
men underrated the value of irrigetion and did not strive for fulfillment of the
plan.

The’ management of the "Stalin" Irrigation System and the "Vodno Stopanstvo"
Section of the Ruse Okrug People's Soviet failed to visit the irrigation sites,
There is not enough harmony between the irrigation system employees and the
TKZS managers. There have been many instances of unpleasant relations between
N tae two groups, and irrigation of the fields on a 24-hour besis has not been
' orgaenized,
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